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BRIEFING:  APRIL 2012 BOARD MEETING AGENDA ITEM #5 
 

 

TO:   Board Chairman Dan Richard  

  

FROM:   Shahin Pourvahidi, Project Delivery Director 

    Tom Fellenz, Acting Chief Executive Officer 

  

DATE:   April 5, 2012 

  

RE:     Item 5: Approval of Amendment to KPMG Contract  

  

  

Summary and Recommendation 
KPMG LLP’s (KPMG) original contract (HSR 10-34) amount of $2,500,000 is anticipated of being 
depleted in April, 2012.  It was recognized from the onset that the original budgeted amount had 
been based on the early general planning work performed in prior years and did not 
accommodate for the increasing requirements of the program.  The services of KPMG as Financial 
Consultant are needed and must be extended through Fiscal Year (FY) 2013-14 to assure 
consistency and retain institutional knowledge throughout the next 2.5 years which are critical to 
the completion of the 2012 business plan, annual updating of the HSR business plan, financial 
advice, analysis and participation on subcommittees through the procurement process for all 5 
construction package contracts through the Initial Construction section in the Central Valley, 
completion and updating of FRA financial plans and grant agreements, preparation of Proposition 
1A funding plans.  The continuation of these services is critical to HSR to assure future Proposition 
1A and federal funding for the $6 billion Initial Construction Section through the Central Valley. 
 
Authority Board action will be needed to amend the KPMG contract prior to the end of the fiscal 
year to enable the work to proceed uninterrupted. Therefore, Staff recommends the Board 
authorize the Acting Chief Executive Officer (CEO) to negotiate a contract amendment with KPMG 
through FY2013‐14 in the amount of $6.25 million (bringing the total contract amount to $8.75 
million). 
  

Background 
The following narrative describes the additional activities leading to the increased level 
of effort on behalf of KPMG: 

 Substantial detail and number of iterations for the financial analysis were required to define 
the initial financial plan and then assess the various iterations associated with ridership 
updates, blended service, work on the bookends, and decisions related to proceeding to 
develop north or south first.  New inputs were factored into the analysis almost weekly based 
on requests from the Authority and its leadership from August 2011 to date. 
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 Participation in the development of the business model, risk management, capital, operating 
cost and other sections of the business plan in addition to the funding and finance section 

 Required revisions to the State funding plan and on-going discussions and meetings with 
Control Agencies and others related to the plan 

 Extensive interaction with the Authority management and Board of Directors as the business 
plan was fine tuned 

 Daily assistance with response to financial questions related to the structure of the plan from 
State, local and other officials 

 Significant changes to the business plan from draft to final effectively requiring two financial 
plans to be developed 

 Assistance with development of the first procurement RFQ and RFP.  This transaction 
encompassed much effort related to commercial approach and structuring 

 Assistance with analysis of financial information for RFQ responses 
 Assistance with the preparation of a financial plan report to the Federal Railroad 

Administration related to the ICS 
 

Going forward 
The Authority will need the following support by fiscal year): 

 April through June 2012 – The business plan will be delivered in early April.  The following 
three months will include support for response to questions and comments from State, local 
and other officials, finalization of information for the FRA funding plan, preparation for the 
procurement of the second design-build package and related activities. 

 July 2012 through June 2013 – Next fiscal year will include a significant amount of 
procurement support as two other design-build packages are procured, detailed analysis and 
development of approaches for station revenue sharing agreements, additional analysis on 
how and when the private sector will be brought into the project for operations, additional 
analysis of federal funding alternatives post-election and preparation of analysis for the 
coming business plan update. 

 July 2013 through June 2014 – The following fiscal year will include an updated business plan.  
This plan will be required to more specifically analyse the approaches, timing and structures 
for private sector involvement and related to risk transfer.  A full business plan will be 
required and it is expected that a funding plan will be needed for early works in the blended 
systems. 
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